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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-05-11


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-4
Date: May 11, 2016 02:36 PM


Status


05/11/2016 (Wednesday) - CEI conducted turbidity monitoring and began R6 riprap installation in Zone 2. Will Geiger of EPA and George
Horvat of PECO on site for part of the day. One of the trucks importing R6 stone experienced a leak in the fuel line, which resulted in diesel
oil spilling onto the asphalt in the staging area. This spill was soaked up with absorbent pads and Speedy Dry by CEI and H&K Materials (the
quarry and trucking company) and all materials were contained in a 5-gallon plastic bucket for eventual off-site disposal.


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith (Chris Bond) on-site.
0700 - CEI performed health and safety meeting. 
0720 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI performed
turbidity readings two more times during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings did not
exceed the performance criteria throughout the day. 
0800 - CEI began stone placement in Zone 2. The reach of the long reach excavator was insufficient to be able to place the stone from the
heights specified in the contract documents. Alternately, stone placement was performed at a height of approximately 5.5 feet from the top of
the sheetpile wall; CEI used a tape measure to monitor the height of the excavator bucket during stone placement. 
0850 to 0925 - Coffee break.
0920 - EPA (Will Geiger) on-site and CEI conducted health and safety meeting.
0940 to 1150 - Ramboll Environ, CDM Smith, and EPA observed riprap placed in Zone 1 from yesterday’s construction activities as well as
stone placement in Zone 2 today.
1150 to 1240 - Lunch break.
1240 - CEI resumed stone placement in Zone 2.
1240 - During the delivery of one load of R6 stone, the dump truck experienced a leak in the fuel line, which resulted in diesel oil spilled onto
the asphalt surface in the staging area near the site entrance. CEI placed absorbent pads over the affected areas immediately; the spill
occurred in multiple small areas and the total surface area is approximately 6 feet by 5 feet. Materials used to clean up this area will be
containerized for eventual off-site disposal. 
1250 - Will Geiger of EPA off-site.
1340 to 1405 - George Horvat of PECO on-site.
1450 - CEI demobilized to staging area. Stone placement today occurred in Zone 2 and covered the area from Target E to approximately
halfway to Target F. Roughly 20 tons of R6 stone were placed today.
1450 to 1500 - CEI placed orange cones around the diesel spill area and placed poly sheeting over these areas for temporary cover in the
event that H&K Materials does not arrive tonight to clean up the area.
1455 - Chris Bond of CDM Smith off-site.
1520 to 1555 – H&K Materials on-site, CEI removed the poly sheeting, and H&K Materials poured Speedy Dry all-purpose oil absorbent onto
these areas. All clean-up materials, which included absorbent pads and Speedy Dry, were then gathered and placed in a containerized 5-
gallon plastic bucket to be temporarily stored on-site until off-site disposal.
1600 - CEI and Ramboll Environ off-site.


The Week Ahead
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Wednesday 5/11
R6 stone placement


Thursday 5/12
R6 stone placement


Friday 5/13
R6 stone placement


Monday 5/16
R6 stone placement


Tuesday 5/17
R6 stone placement


Wednesday 5/18
R6 stone placement


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✘ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔
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EPA Oversight 
[CDM]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✔ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Visitors


Hauling trucks for R6 stone
Will Geiger (EPA)
George Horvat (PRG)
H&K Materials (one environmental representative)


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat


Material Tracking


Note: CEI reported today that the trucking company neglected to provide one of the delivery tickets from yesterday (05/10). The total tonnage
of R6 stone imported yesterday was 208.64 tons, spread out over ten (10) loads.


Seven (7) loads of R6 stone totalling 147.69 tons were imported today. Approximately 20 tons have been placed.


A total of 562.88 tons of R6 stone has been delivered to date. Approximately 45 tons have been placed.


Observations


Remark Description


Rip-Rap
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✔ R6 Stone
Placement [3.1] 
May 10, 2016


(see pics below)


R6 stone placement in Zone 2 and turbidity boom adjustment
(facing east)


 


Constructed portion of riprap berm in Zone 1 (facing west)


Constructed portion of riprap berm in Zone 2 (facing east)


 


Target G (facing south)


General / Other


✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1] 
May 11, 2016


Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.


Diesel oil spill on asphalt pavement in staging area shortly after
occurrence (facing northeast).


 


Diesel oil spill on asphalt pavement in staging area shortly after
occurrence (facing west)
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H&K Materials pouring Speedy Dry onto affected area (facing
west).


 


Previously affected area after cleanup (facing west)


Previously affected area after cleanup (facing east).


 


Containerized cleanup materials in 5-gallon plastic bucket.


Testing and Monitoring


Survey data (land based and bathymetric) collected at the site were made available today. Some of the bathymetric survey data was
supplemented with data collected in 2014.


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.


Documents


Description Status Date Responsible


Report created by nsteenhaut@ramboll.com
5 / 6







Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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